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ESTIMATE RUN 01/04/2006

ESTIMATE SUMMARY 15:43:42

CONTID: C15053         ESTIMATE NO: 0008 PROG 2002

PCN: 15053-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAST: AURORA TO AGATE PERCENT TIME:

PROJECT NO: IM 0704-205                   

I-70 EAST:  AURORA TO AGATE

NAME OF ROAD: I-70

PROJECT COUNTIES: ELBERT

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 12/30/2005 DATE TIME STARTED 05/02/2005

P.O. BOX 505 DATE LET 03/03/2005 DATE WORK BEGAN 05/02/2005

 DATE AWARDED 03/10/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/29/2005 DATE ACCEPTED

SWINK CO 81077     719-384-5956 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,009,149.62 PARTICIPATING $ $ 99,238.08

AWARD PROJECT AMT: 955,736.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,097.96

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.00

TIME ALLOW:

ORIG TIME ALLOW:

175 WORK DAYS

WORK DAYS75

80.77%

194,017.92

99,238.08

96,140.12

96,140.12

$

$

$

$

815,131.70

0.00

815,131.70

15,158.24

830,289.94

-14,336.05

0.00

815,953.89

0.00

AMOUNT DUE 815,953.89 96,140.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 96,140.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

ADAMS, REGION 1

129.5
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PCN: 15053-BID    ESTIMATE RUN 01/04/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0008 15:43:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 4,615.000 3,052.010

SY  454.960 15,241.16

33.50000 3,506.970 117,483.50

202-00210  
 

0010 MUCK EXCAVATION 750.000 599.570

CY  0.000 0.00

10.00000 599.570 5,995.70

203-00100  
 

0015 CONCRETE WASHOUT STRUCTURE 5.000 4.000

EACH 0.000 0.00

600.00000 4.000 2,400.00

208-00045  
 

0020 REPLACE CONCRETE PAVEMENT 4,615.000 3,052.010

SY  454.960 39,581.52

87.00000 3,506.970 305,106.39

210-03100  
 

0020 MATERIAL ALLOWANCE REINFORCING STEEL 2,041.390

SY  -454.960 -2,984.54

6.56000 1,586.430 10,406.98

0025 AGGREGATE BASE COURSE (CLASS 6) 750.000 400.270

CY  0.000 0.00

38.00000 400.270 15,210.26

304-06007  
 

0030 RECONDITIONING 4,615.000 2,769.510

SY  454.960 2,274.80

5.00000 3,224.470 16,122.35

306-01000  
 

0035 PARTIAL DEPTH REPAIR OF CONCRETE PAVEMENT 916.000 466.010

SF  53.500 1,605.00

30.00000 519.510 15,585.30

412-05000  
 

0035 MATERIAL ALLOWANCE SIKAQUICK 2500 REPAIR MORTAR 541.491

SF  -53.500 -113.42

2.12000 487.991 1,034.54

0040 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

50,000.00000 1.000 50,000.00

626-00000  
 

0045 *FLAGGING 2,400.000 1,546.500

HOUR 47.500 950.00

20.00000 1,594.000 31,880.00

630-00000  
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PCN: 15053-BID    ESTIMATE RUN 01/04/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0008 15:43:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *TRAFFIC CONTROL INSPECTION 41.000 39.000

DAY 2.000 110.00

55.00000 41.000 2,255.00

630-00007  
 

0055 *TRAFFIC CONTROL MANAGEMENT 125.500 120.500

DAY 5.000 1,750.00

350.00000 125.500 43,925.00

630-00012  
 

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 2.500

EACH 2.000 100.00

50.00000 4.500 225.00

630-80341  
 

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 14.500

EACH 11.600 1,334.00

115.00000 26.100 3,001.50

630-80342  
 

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.000 12.000

EACH 9.600 1,104.00

115.00000 21.600 2,484.00

630-80343  
 

0075 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 276.000 138.000

SF  110.400 2,428.80

22.00000 248.400 5,464.80

630-80344  
 

0080 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.800 6,400.00

8,000.00000 1.800 14,400.00

630-80355  
 

0085 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.800 1,920.00

2,400.00000 1.800 4,320.00

630-80358  
 

0090 *DRUM CHANNELIZING DEVICE 125.000 62.500

EACH 50.000 2,250.00

45.00000 112.500 5,062.50

630-80360  
 

0095 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 4.000 260.00

65.00000 9.000 585.00

630-80363  
 

0100 *TRAFFIC CONE 250.000 100.000

EACH 80.000 880.00

11.00000 180.000 1,980.00

630-80380  
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PCN: 15053-BID    ESTIMATE RUN 01/04/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0008 15:43:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0110 F/A ON-THE-JOB TRAINEE 601.600 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0115 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0120 F/A ON-THE-JOB TRAINEE 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0125 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0250 BARRICADE (TYPE 3 M-A) (TEMPORARY) MCR 1 LINE ITEM 1 4.000 2.000

EACH 1.600 248.00

155.00000 3.600 558.00

630-80335  
 

0255 ADDED ITEM (LUMP SUM)/ COLD PATCH 1.000 1.000

L S 0.000 0.00

500.00000 1.000 500.00

900-00014  
 

0260 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) CMO
#5

82.300 28.850

SY  53.450 1,817.30

34.00000 82.300 2,798.20

202-00453  
 

0265 HOT POURED JOINT AND CRACK SEALANT CMO #5 0.000 0.000

TON 0.000 0.00

6,500.00000 0.000 0.00

408-01000  
 

0270 CONCRETE SEALER CMO #5 0.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

0275 CONCRETE SEALER (CALCIUM NITRITE) CMO #5 165.000 0.000

SY  165.000 3,465.00

21.00000 165.000 3,465.00

515-00410  
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PCN: 15053-BID    ESTIMATE RUN 01/04/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0008 15:43:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 BRIDGE EXPANSION DEVICE (0-4 INCH) CMO #5 0.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

518-01004  
 

0285 CONCRETE CLASS D (BRIDGE) CMO #5 9.150 0.000

CY  9.150 2,058.75

225.00000 9.150 2,058.75

601-03040  
 

0290 FLAGGING CMO #5 84.000 13.500

HOUR 70.500 1,410.00

20.00000 84.000 1,680.00

630-00000  
 

0295 TRAFFIC CONTROL INSPECTION CMO #5 5.000 0.000

DAY 5.000 275.00

55.00000 5.000 275.00

630-00007  
 

0300 TRAFFIC CONTROL MANAGEMENT CMO #5 12.000 1.500

DAY 10.500 3,675.00

350.00000 12.000 4,200.00

630-00012  
 

0305 TRAFFIC CONTROL CMO #5 0.750 0.250

L S 0.500 8,099.75

16,199.50000 0.750 12,149.63

630-10005  
 

0310 REMOVAL OF CONCRETE PAVEMENT CMO #6 296.000 296.000

SY  0.000 0.00

33.50000 296.000 9,916.00

202-00210  
 

0315 REPLACE CONCRETE PAVEMENT CMO #6 296.000 296.000

SY  0.000 0.00

87.00000 296.000 25,752.00

210-03100  
 

0320 AGGREGATE BASE COURSE (CLASS 6) CMO #6 296.000 296.000

CY  0.000 0.00

38.00000 296.000 11,248.00

304-06007  
 

0325 RECONDITIONING CMO #6 296.000 296.000

SY  0.000 0.00

5.00000 296.000 1,480.00

306-01000  
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PCN: 15053-BID    ESTIMATE RUN 01/04/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0008 15:43:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 MOBILIZATION CMO #6 0.000 1.000

L S 0.000 0.00

24,000.00000 1.000 24,000.00

626-00000  
 

CAT 0200 $96,140.12 755,008.40CURRENT AMT 927,053.68 $$

CAT NO0300 STRUCTURE F-20-BE 

0130 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 47.160 47.160

SY  0.000 0.00

34.00000 47.160 1,603.44

202-00454  
 

0135 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120

TON 0.000 0.00

6,500.00000 0.120 780.00

408-01000  
 

0140 CONCRETE SEALER 54.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

0145 CONCRETE SEALER (CALCIUM NITRITE) 54.000 54.000

SY  0.000 0.00

21.00000 54.000 1,134.00

515-00410  
 

0145 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 175.910

SY  0.000 0.00

8.52500 175.910 1,499.63

0150 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.600 76.600

LF  0.000 0.00

55.00000 76.600 4,213.00

518-01004  
 

0150 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 13.400

LF  0.000 0.00

18.00000 13.400 241.20

0155 CONCRETE CLASS D (BRIDGE) 5.870 5.870

CY  0.000 0.00

225.00000 5.870 1,320.75

601-03040  
 

CAT 0300 $0.00 10,792.02CURRENT AMT 9,699.19 $$

CAT NO0301 STRUCTURE F-20-BF 

0160 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 123.000 123.000

SY  0.000 0.00

34.00000 123.000 4,182.00

202-00454  
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PCN: 15053-BID    ESTIMATE RUN 01/04/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0008 15:43:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE F-20-BF 

0165 HOT POURED JOINT AND CRACK SEALANT 0.120 0.120

TON 0.000 0.00

6,500.00000 0.120 780.00

408-01000  
 

0170 CONCRETE SEALER 149.000 0.000

SY  0.000 0.00

12.00000 0.000 0.00

515-00400  
 

0175 CONCRETE SEALER (CALCIUM NITRITE) 149.000 149.000

SY  0.000 0.00

21.00000 149.000 3,129.00

515-00410  
 

0175 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 80.999

SY  0.000 0.00

8.52500 80.999 690.52

0180 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.100 76.100

LF  0.000 0.00

55.00000 76.100 4,185.50

518-01004  
 

0180 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 13.900

LF  0.000 0.00

18.00000 13.900 250.20

0185 CONCRETE CLASS D (BRIDGE) 13.610 13.610

CY  0.000 0.00

225.00000 13.610 3,062.25

601-03040  
 

CAT 0301 $0.00 16,279.47CURRENT AMT 17,126.75 $$

CAT NO0302 STRUCTURE F-20-BQ 

0190 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 136.000 135.740

SY  0.000 0.00

34.00000 135.740 4,615.16

202-00454  
 

0195 HOT POURED JOINT AND CRACK SEALANT 0.110 0.110

TON 0.000 0.00

6,500.00000 0.110 715.00

408-01000  
 

0200 CONCRETE SEALER 167.000 167.000

SY  0.000 0.00

12.00000 167.000 2,004.00

515-00400  
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PCN: 15053-BID    ESTIMATE RUN 01/04/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0008 15:43:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-20-BQ 

0205 CONCRETE SEALER (CALCIUM NITRITE) 167.000 167.000

SY  0.000 0.00

21.00000 167.000 3,507.00

515-00410  
 

0205 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 82.999

SY  0.000 0.00

8.52500 82.999 707.57

0210 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 76.200

LF  0.000 0.00

55.00000 76.200 4,191.00

518-01004  
 

0210 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 9.300

LF  0.000 0.00

18.00000 9.300 167.40

0215 CONCRETE CLASS D (BRIDGE) 16.000 15.080

CY  0.000 0.00

225.00000 15.080 3,393.00

601-03040  
 

CAT 0302 $0.00 19,300.13CURRENT AMT 18,740.00 $$

CAT NO0303 STRUCTURE F-20-BR 

0220 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 250.000 249.690

SY  0.000 0.00

34.00000 249.690 8,489.46

202-00454  
 

0225 HOT POURED JOINT AND CRACK SEALANT 0.110 0.110

TON 0.000 0.00

6,500.00000 0.110 715.00

408-01000  
 

0230 CONCRETE SEALER 275.000 275.000

SY  0.000 0.00

12.00000 275.000 3,300.00

515-00400  
 

0235 CONCRETE SEALER (CALCIUM NITRITE) 275.000 275.000

SY  0.000 0.00

21.00000 275.000 5,775.00

515-00410  
 

0235 MATERIAL ALLOWANCE CONCRETE SEALER (CALCIUM NITRITE) 0.000

SY  0.000 0.00

8.52500 0.000 0.00
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PCN: 15053-BID    ESTIMATE RUN 01/04/2006

PROJECT: IM 0704-205                   ESTIMATE NO: 0008 15:43:42

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-20-BR 

0240 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 76.600

LF  0.000 0.00

55.00000 76.600 4,213.00

518-01004  
 

0240 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 8.900

LF  0.000 0.00

18.00000 8.900 160.20

0245 CONCRETE CLASS D (BRIDGE) 62.000 27.810

CY  0.000 0.00

225.00000 27.810 6,257.25

601-03040  
 

CAT 0303 $0.00 28,909.91CURRENT AMT 36,530.00 $$

PROJECT TOTAL 96,140.12 $ 830,289.93CURRENT AMT 1,009,149.62 $$


